
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8805           

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 09.01.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 06.03.2014

06.13.2014

08.17.2015

Date Let:

BRISTOW EAST & WEST

05.22.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.17.2015

Date Project Completion:

Counties

BOYD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80805  000 STP-12-4(107) 012 126.63 135.95 BITUMINOUS
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Nebraska Department of Roads Date: 09.01.2016

$2,587,104.04

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,538,643.40 $2,537,972.40 $671.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,538,643.40 $2,537,972.40 $671.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,538,643.40 $2,537,972.40 $671.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-590.12 $-590.12 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$590.12 $.00

Payment

-$590.12

$2,538,053.28 $2,537,382.28 $671.00

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

98%

$2,507,542.45

08.29.2016 08.30.2016

08.30.2016

Colfack, Gene

Halstead, Kerri

Kovar, Mark

Project Manager District Engineer

Construction Engineer

08.31.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.31.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 8,000.000 4,000.00

8,000.000 4,000.00

1,581.000 790.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 520.000 1,040.00

520.000 1,040.00

620.000 1,240.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 770.000 770.00

770.000 770.00

483.000 483.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.25 8,237.000 10,296.25

8,237.000 10,296.25

5,449.000 6,811.25

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      9.75 1,485.000 14,478.75

1,485.000 14,478.75

1,478.055 14,411.04

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      9.75 2,970.000 28,957.50

2,970.000 28,957.50

2,953.260 28,794.29

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.08 131,500.000 10,520.00

131,500.000 10,520.00

130,542.520 10,443.40

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      250.00 110.000 27,500.00

110.000 27,500.00

87.500 21,875.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      325.00 45.000 14,625.00

45.000 14,625.00

36.500 11,862.50

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      115,434.00 1.000 115,434.00

1.000 115,434.00

1.000 115,434.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1009.00      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0011

LS  GENERAL CLEARING AND GRUBBING
0011 

1011.00      30.00 38.000 1,140.00

38.000 1,140.00

0.000 0.00

0.000 0.00

0012

MGALWATER
0012 

1020.03      35.00 86.000 3,010.00

86.000 3,010.00

86.000 3,010.00

0.000 0.00

0013

EACHDELINEATOR,  TYPE III
0013 

1020.20      40.00 24.000 960.00

24.000 960.00

24.000 960.00

0.000 0.00

0014

EACHINSTALL CHEVRONS
0014 

1021.10      25.00 86.000 2,150.00

86.000 2,150.00

68.000 1,700.00

0.000 0.00

0015

EACHREMOVE DELINEATOR UNITS
0015 

1030.00      8.70 1,783.000 15,512.10

1,833.000 15,947.10

1,878.652 16,344.27

0.000 0.00

0016

CY  EARTHWORK MEASURED IN EMBANKMENT
0016 

1043.50      1.50 95.000 142.50

345.000 517.50

222.556 333.83

0.000 0.00

0017

SY  RIPRAP FILTER FABRIC
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      2.00 1,171.000 2,342.00

1,171.000 2,342.00

1,088.141 2,176.28

0.000 0.00

0018

SY  REMOVE ASPHALT SURFACE
0018 

1701.24      42.40 76.000 3,222.40

76.000 3,222.40

76.000 3,222.40

0.000 0.00

0019

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0019 

2001.03      18.00 120.000 2,160.00

120.000 2,160.00

11.490 206.82

0.000 0.00

0020

TON GRAVEL SURFACE COURSE
0020 

2021.00      50.00 3.000 150.00

3.000 150.00

3.000 150.00

0.000 0.00

0021

EACHMAILBOX POST
0021 

6105.02      48.00 210.000 10,080.00

210.000 10,080.00

212.460 10,198.08

0.000 0.00

0022

TON ROCK RIPRAP, TYPE B
0022 

7017.00      5.00 1,215.000 6,075.00

1,215.000 6,075.00

1,215.000 6,075.00

0.000 0.00

0023

LF  REMOVE GUARDRAIL
0023 

8022.15      1.03 200.000 206.00

200.000 206.00

312.970 322.36

0.000 0.00

0024

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0052 

8022.20      1.03 32,420.000 33,392.60

32,420.000 33,392.60

32,260.650 33,228.48

0.000 0.00

0025

EACHHYDRATED LIME/WARM MIX ASPHALT
0024 

9002.10      40.01 200.000 8,002.00

200.000 8,002.00

312.970 12,521.93

0.000 0.00

0026

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      30.01 31,920.000 957,919.20

31,920.000 957,919.20

32,178.350 965,672.29

0.000 0.00

0027

TON ASPHALTIC CONCRETE, TYPE SPR
0025 

9009.00      4.50 2,362.000 10,629.00

2,362.000 10,629.00

1,917.752 8,629.88

0.000 0.00

0028

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0026 

9010.50      40.01 500.000 20,005.00

500.000 20,005.00

82.300 3,292.83

0.000 0.00

0029

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0027 

9020.95      730.00 6.800 4,964.00

6.800 4,964.00

9.989 7,291.97

0.000 0.00

0030

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0054 

9021.13      730.00 1,102.280 804,664.40

1,102.280 804,664.40

1,031.519 753,008.87

0.000 0.00

0031

TON PERFORMANCE GRADED BINDER (64-34)
0028 

9034.00      4.50 393.000 1,768.50

393.000 1,768.50

164.808 741.64

0.000 0.00

0032

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0029 

9053.00      2.25 27,300.000 61,425.00

27,300.000 61,425.00

28,125.000 63,281.25

0.000 0.00

0033

GAL TACK COAT
0030 

9110.01      40.00 80.000 3,200.00

80.000 3,200.00

0.000 0.00

0.000 0.00

0034

HOURRENTAL OF LOADER, FULLY OPERATED
0031 

9110.02      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0035

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      40.00 80.000 3,200.00

80.000 3,200.00

0.000 0.00

0.000 0.00

0036

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0033 

9110.07      50.00 80.000 4,000.00

80.000 4,000.00

1.500 75.00

0.000 0.00

0037

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0034 

9110.27      100.00 30.000 3,000.00

30.000 3,000.00

2.250 225.00

0.000 0.00

0038

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0035 

9179.23      400.00 497.237 198,894.80

497.237 198,894.80

428.826 171,530.40

0.000 0.00

0039

STA COLD MILLING, CLASS 3
0036 

9179.35      5.00 1,969.000 9,845.00

1,969.000 9,845.00

819.452 4,097.26

0.000 0.00

0040

SY  COLD MILLING, CLASS 5
0037 

9179.43      150.00 34.042 5,106.30

34.042 5,106.30

38.760 5,814.00

0.000 0.00

0041

STA COLD MILLING, CLASS 3

TYPE A

0038 

9300.37      1.00 340.000 340.00

340.000 340.00

688.530 688.53

0.000 0.00

0042

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0055 

9300.38      1.00 55,114.000 55,114.00

55,114.000 55,114.00

70,650.820 70,650.82

0.000 0.00

0043

EACHRAP INCENTIVE PAYMENT
0039 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0044

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      2,000.00 0.500 1,000.00

0.500 1,000.00

0.599 1,198.00

0.000 0.00

0045

ACRESEEDING, TYPE A
0041 

L001.02      2,000.00 1.000 2,000.00

1.000 2,000.00

21.517 43,034.00

0.000 0.00

0046

ACRESEEDING, TYPE B
0042 

L006.00      550.00 1.500 825.00

1.500 825.00

1.909 1,049.95

0.000 0.00

0047

ACRECOVER CROP SEEDING
0043 

L019.13      1.40 2,905.000 4,067.00

0.000 0.00

0.000 0.00

0.000 0.00

0048

SY  EROSION CONTROL, CLASS 1D
0044 

L019.14      1.85 1,051.000 1,944.35

0.000 0.00

0.000 0.00

0.000 0.00

0049

SY  EROSION CONTROL, CLASS 1E
0045 

L022.11      2.65 1,184.000 3,137.60

1,184.000 3,137.60

1,148.500 3,043.53

0.000 0.00

0050

LF  FABRIC SILT FENCE-LOW POROSITY
0046 

L022.75      3.75 700.000 2,625.00

700.000 2,625.00

0.000 0.00

0.000 0.00

0051

LF  TEMPORARY SILT CHECK
0047 

L022.83      4.90 1,778.000 8,712.20

1,778.000 8,712.20

1,848.800 9,059.12

0.000 0.00

0052

LF  SILT CHECK, TYPE 2-HIGH
0048 

L022.90      2.95 1,200.000 3,540.00

1,200.000 3,540.00

0.000 0.00

0.000 0.00

0053

LF  TEMPORARY SILT FENCE
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      300.00 3.500 1,050.00

3.500 1,050.00

44.232 13,269.60

0.000 0.00

0054

TON MULCH
0050 

L070.05      120.00 20.000 2,400.00

20.000 2,400.00

8.000 960.00

0.000 0.00

0055

HOURMOWING
0051 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

2,249.000 4,498.00

335.500 671.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

9300.56      1.4796 0.000 0.00

32,260.650 47,732.86

32,260.650 47,732.86

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE

SPR Asphaltic Concrete

4001 

9300.56      1.4796 0.000 0.00

312.970 463.07

312.970 463.07

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

SPR Asphaltic Concrete -State Maintenance
Patching

4002 

9300.77      18.36 0.000 0.00

412.909 7,581.01

412.909 7,581.01

0.000 0.00

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

PG Binder (64-34)

4003 

9300.60      0.75 0.000 0.00

14,539.038 10,904.28

14,539.038 10,904.28

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPR

4004 

L032.80      4,515.97 0.000 0.00

1.329 6,001.72

1.396 6,304.29

0.000 0.00

4005

TON HYDROMULCH

Hydromulch

4005 

6105.03      48.00 0.000 0.00

85.000 4,080.00

248.990 11,951.52

0.000 0.00

4006

TON ROCK RIPRAP, TYPE C
4006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.01      6,000.00 0.000 0.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

4007

LS  ADDITIONAL MOBILIZATION
4007 

Contracted 2,507,542.45

Current 2,587,104.04

In place 2,538,643.40

This Estimate 671.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,507,542.45

Current 2,587,104.04

In place 2,538,643.40

This Estimate 671.00




